

## Alfred Health Procurement Activity Plan 2023-2024

Activity Name	Category Profiling	Estimated Quarter	Activity Type / Sourcing Strategy
Transcatheter Aortic Valve Implantable (Tavi)	Leveraged	Q4	Select Tender
CT Scanner Radiology Main	Leveraged	Q2	Select Tender
PET/CT Nuclear Medicine	Leveraged	Q1	Select Tender
X-Rays (3) Radiology	Focussed	Q2	Select Tender
Provision of Custom Procedures Pack for Surgical Services	Leveraged	Q2	Open Tender
Travel Management Services	Transactional	Q4	Open Tender
Staff Salary Packaging Services	Transactional	Q1	Open Tender
Employee Assistance Program	Transactional	Q1	Open Tender
Courier Services	Transactional	Q1	Open Tender
Supply of Multifunction Document Output Devices & Managed Print Services	Leveraged	Q1	State Purchasing Contract
The Alfred Retail Precinct - Tenancy Leasing	Leveraged	Q1	Open EOI followed by RFT to shortlisted respondents
Electronic Access Control System (EACS) Site Wide Upgrade.	Leveraged	Q1	Select Tender
Sandringham Hospital Outpatients Refurbishment Works	Leveraged	Q1	Select Tender
Sandringham Hospital Main Entry Amenity Refurbishment Works (First Floor).	Leveraged	Q1	Select Tender
Sandringham Hospital Main Entry Amenity Refurbishment Works (Ground Floor).	Leveraged	Q1	Select Tender
Cardiac Services Construction Contract Stage 3 Works	Leveraged	Q1	Select Tender
Furniture, Fittings and Equipment (FF&E) for Paula Fox Melanoma and Cancer Centre	Leveraged	Q1	Select Tender
ICT Procurement for Paula Fox Melanoma and Cancer Centre	Leveraged	Q1	Select Tender
AH Co-Generation plant decommissioning and associated Infrastructure Works - Construction Works Package	Leveraged	Q1	Select Tender

### Disclaimer

The Activity Plan does not represent a solicitation or constitute a request for proposal, nor is it a commitment by Alfred Health to purchase the described property or services. All Alfred Health planned procurements are subject to revision or cancellation. The information in this Procurement Activity Plan is provided for planning purposes only.

### Legend:

**Q1 = July to Sept  
2023**

**Q2 = Oct to Dec 2023**

**Q3 = Jan to Mar 2024**

**Q4 = Apr to June  
2024**